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» DDII - MC 252 #2

» Spudded well - May 16th

P Set36" casing at 5,471' - May 16th

P Set28" casing at 6,614' - May 21st

P Set22" casing at 8,576' - May 24th

P Set 18" casing at 9,898' - June 20th

P Set 16" casing @ 11,939' - June 27th

> Set 13 5/8" casing @ 13,870" - July 4th

9 P Set117/8" casing @ 15,874" - July 11th

OVERVIEW

BP intends to drill two wells designed to intersect the
original wellbore above the oil reservoir. This will allow
heavy fluid to be pumped into the well which will stop the
flow of oil from the reservoir. Cement will then be pumped
down to permanently seal the well.
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RELIEF WELL #1
Development Driller 11l

’Planned Intersection Depth:
+18,000’ MD-RKB
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PROGRESS

» DDIII - MC 252 #3

» Spudded well - May 2nd

D Set36" casing at 5,494' - May 2nd

P Set28" casing at 6,730' - May 5th

P Set22" casing at 8,762' - May 8th

D Set 18" casing at 9,945' - May 24th

P Set 16" casing at 12,057' - June 2nd

D Set 13 5/8" casing at 13,869" - June 9th
D Set117/8" casing at 15,836 - June 19th
» Depth 17,864"' - July 28th

D Preparing to run 9-7/8" casing - July 28th
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